

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: *Training Module Development for Evaluation of Storm Severity Index and Winter Severity Index Variables*

OBJECTIVES: Develop interactive and self-paced training modules to disseminate data from a report produced from a previous project: CR18-03 Evaluation of Storm Severity Index (SSI) and Winter Severity Index (WSI) Variables.

PERIOD COVERED: October 1 to December 31, 2023

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Hafiz Munir / Tom Peters

SP&R PROJECT NO:
MnDOT Contract No.

PROJECT IS:

LEAD AGENCY: MnDOT

Federal Project Number:
TPF-5(353)

 Planning
 X Research & Development

PRINCIPAL INVESTIGATOR:
Randeep, Focus EduSolutionsInc.

PROJECT BUDGET: \$31, 585.00

PROJECT EXPENDITURES TO DATE: \$ 9,776

WORK COMPLETED:

- Delivered remaining versions of Module 1 (Output)
- Delivered remaining versions of Module 2 (Output)
- Delivered remaining versions of Module 3 (Output)

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Delivery of PowerPoint Presentation
- Delivery of Webinar
- Completion of Project Report

STATUS AND COMPLETION DATE:

- Delivery of Module 1 - Task 5 (September 2023)
- Delivery of Draft version Module 2 - Task 4 (September 2023)
- Delivery of Module 2 - Task 5 (October 2023)
- Delivery of Draft version Module 3 - Task 4 (November 2023)
- Delivery of Module 3 - Task 5 (December 2023)