

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: *AWSSI Enhancements: Phase II*

OBJECTIVES: Enhance the AWSSI product to better serve the needs of road maintenance.

PERIOD COVERED: 4/1/2021 to 6/30/2021

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Hafiz Munir / Tom Peters

SP&R PROJECT NO:
MnDOT Contract No.
1036341

PROJECT IS:

 Planning
 X Research & Development

LEAD AGENCY: MnDOT

Federal Project Number:
TPF-5(353)

PRINCIPAL INVESTIGATOR:
Michael Timlin, Univ. of Illinois

ANNUAL BUDGET: \$39,809

PROJECT EXPENDITURES TO DATE: \$32,379

WORK COMPLETED:

- Task 1 was completed and submitted on 5/28/21
- Task 2 was completed and submitted on 5/28/21
- Task 3 was completed and submitted on 6/29/21

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Task 4 began in the current quarter and will be completed in the next quarter.

STATUS AND COMPLETION DATE:

The work on this project has been accelerated compared to the original plan.
Task 4 is now planned to be completed during Q3 of 2021 (original deadline was 12/31/2021).