

State Planning and Research Program Quarterly Report

PROJECT TITLE: *Evaluation of Storm Severity Index (SSI) /Winter Severity Index (WSI) Variables*

OBJECTIVES: Develop interactive and self-paced training modules to disseminate data from a report produced from a previous project: CR18-03 Evaluation of Storm Severity Index (SSI) and Winter Severity Index (WSI) Variables.

PERIOD COVERED: April 1 to June 30, 2022

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Hafiz Munir / Tom Peters

SP&R PROJECT NO:

PROJECT IS:

LEAD AGENCY: MnDOT

MnDOT Contract No:
1047788

Planning
 Research & Development

PRINCIPAL INVESTIGATOR:
Tiffany Soltero, Focus EduSolutions

Federal Project Number:
TPF-5(353)

ANNUAL BUDGET: \$31,585.00

PROJECT EXPENDITURES TO DATE: \$ 3,735.00

WORK COMPLETED:

- Delivery of the Implementation Plan - *Task 1.2 Project Initiation and Task 2.0 Implementation Plan Review*
- Outline of the topics covered in all the 3 modules - *Task 3.1.3 Instructional Plan*

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Delivery of the script for module 1 (July 2022) - *Task 3.1.3 Instructional Plan*
- Delivery of the updated version of the script for module 1 (with the implementation of MnDOT's feedback) (August 2022) - *Task 3.1.3 Instructional Plan*
- Tentative outline of the instructional strategies to be used for module 1 (based on the script approved) (August 2022) - *Task 3.1.3 Instructional Plan*
- Delivery of storyboard for module 1 (September 2022) - *Task 3.1.3 Instructional Plan*
- Delivery of the script for module 2 (September 2022) - *Task 3.1.3 Instructional Plan*

STATUS AND COMPLETION DATE:

- Implementation Plan delivery and approved (May 2022) - *Task 1.2 Project Initiation and Task 2.0 Implementation Plan Review*
- Outline of the topics to be covered in all the 3 modules delivered and approved (June 2022) - *Task 3.1.3 Instructional Plan*