

## State Planning and Research Program Quarterly Report

**PROJECT TITLE:** *AWSSI Enhancements: Phase II*

**OBJECTIVES:** Enhance the AWSSI product to better serve the needs of road maintenance.

**PERIOD COVERED:** January 1 to March 31, 2021

**PARTICIPATING AGENCIES:** Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

**PROJECT MANAGER:**  
Debbie Sinclair / Tom Peters

**SP&R PROJECT NO:**  
MnDOT Contract No.  
1036341

**PROJECT IS:**

**LEAD AGENCY:** MnDOT

Federal Project No.  
TPF-5(353)

Planning  
 Research & Development

**PRINCIPAL INVESTIGATOR:**  
Michael Timlin, MRCC, Univ. of Illinois

**ANNUAL BUDGET:** \$39,809

**PROJECT EXPENDITURES TO DATE:** \$7,578

**WORK COMPLETED:**

- No tasks have been completed by 3/31/2021

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- Task 1 and task 2 will both be completed in the next quarter.
- Work on task 3 and task 4 will begin but neither is expected to be completed in the next quarter.

**STATUS AND COMPLETION DATE:**

The work on this project will be accelerated compared to the original plan.

Task 1 and task 2 are now planned to be completed during Q2 of 2021 (deadline is 6/30/2021).

Task 3 and task 4 are now planned to be completed during Q3 of 2021 (deadline is 12/31/2021).