

## State Planning and Research Program Quarterly Report

**PROJECT TITLE:** *Development of a Public Service Announcement Library*

**OBJECTIVES:** The objective of this project is to develop a library of communication products (e.g., short videos, fact sheets, posters, infographics, DMS messages) that aim to educate the public on winter maintenance operations and practices. Information will be captured through a national survey and review of communication materials used in winter maintenance operations. The outcomes will include development of PSA communication package on various topic.

**PERIOD COVERED:** January 1 – March 31, 2025

**PARTICIPATING AGENCIES:** Minnesota Department of Transportation, Clear Roads Technical Advisory Committee, and Montana State University.

**PROJECT MANAGER:**

Hafiz Munir / Tom Peters

**SP&R PROJECT NO:**

MnDOT Contract No.

1054110

**PROJECT IS:**

☐ Planning

☒ Research & Development

**LEAD AGENCY:** MnDOT

Federal Project Number:

TPF-5(479)

**PRINCIPAL INVESTIGATOR:**

Laura Fay, WTI Montana State University

**ANNUAL BUDGET:** \$149,957

**PROJECT EXPENDITURES TO DATE:** \$79,775

**WORK COMPLETED:**

- Task 1 Kickoff meeting was held January 17, 2024. The meeting notes and slide deck were submitted to the TAC on January 17, 2024.
- Task 2 draft survey questionnaire was submitted to the TAC on February 14, 2024 for review. The survey was revised based on TAC feedback. The survey was determined to not require IRB review by MSU February 29, 2024. The survey was disseminated March 4, 2024. Task 2 Survey Results were submitted to the project panel April 15, 2024. A meeting was held to review and comment on the Task 2 Survey Results on May 15, 2024. The task deliverable was approved.
- Task 3 ID and Review of PSA materials task report was submitted to the project panel for review and comment on June 4, 2024. A meeting was held June 28, 2024. The task deliverable was approved.
- Task 4a Draft communication package was developed for the theme Partnership in Winter Road Safety and was submitted August 5, 2024. A meeting was held August 19, 2024, to discuss the developed material. Meeting notes and revised content were submitted August 26, 2024. Final revised logos were submitted September 16, 2024.
- Task 4b draft communication package was presented to CR on Nov. 18, 2024. The meeting notes, PPT slide deck, and comments tracking file were provided Dec. 4, 2024. A second meeting was held to reshare the Task 4 draft communication package on February 7, 2025. Following this meeting a change in plan was initiated, work would focus on developing final draft content for the Partnerships in Winter Roads Safety theme for presentation at the Clear Roads meeting in April. To support this a email requesting videos and images of winter maintenance operations from state and local agencies was sent out.

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- Submit Task 4 Partnership in Winter Roads Safety PSA Content
- Present the Partnership in Winter Roads Safety PSA Content at the April Clear Roads meeting to get feedback
- Task 5 Work on other PSA themes.

**STATUS AND COMPLETION DATE:** A no-cost time extension was submitted to Clear Roads January 12, 2025. This extension is currently being processed and should be in place in the next quarter. The new project end date will be March 31, 2026.