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	PROJECT TITLE:  Comparison of Material Distribution Systems for Winter Maintenance – Phase I – Clear Roads Organization

OBJECTIVES: long range goals are listed below from the requirement.
1) Identify as many solid material distribution systems as possible and develop a plan for field testing them. 
2) Systems with pre-wetting capabilities should be included in the study, although equipment for slurries or directly liquid applications is not included in the scope of this project. 
3) Phase I will focus on identifying and cataloging these systems, as well as developing a testing plan. 
4) Phase II would conduct field testing, identify the most effective systems and develop a recommended specification for a material distribution system (not part of this contract).


	PERIOD COVERED:  10/1/2013 – 12/31/2013

	PARTICIPATING AGENCIES:  Clear Roads Organization



	PROJECT MANAGER:  Tom Peters


LEAD AGENCY: Mn/DOT


PRINCIPAL INVESTIGATOR:  
Dr. Gregory E. Thompson

	SP&R PROJECT NO:  Mn/DOT Contract#: 01531
Fed Project#: TPF-5(218)

	PROJECT IS:

           Planning
    X    Research & Development 
          
                    

	ANNUAL BUDGET:  $44,960.00



	PROJECT EXPENDITURES TO DATE:  $25,815.00


	WORK COMPLETED:  Began preparation of an analysis on the information gathered from the survey.  After review with clear Roads members, re-opened survey in order to gather additional responses and more photographs in particular.  Including this additional response material into the survey analysis.  Delivered final version of literature search.


	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  Prepare analysis of survey results for review; will include catalogue into the analysis report.  Begin preparation of the draft test plan for review.  


	STATUS AND COMPLETION DATE: Project is on schedule.  Next quarterly report due is for the period of 1/1/2014 – 3/31/2014.  Anticipating no cost extension request for extending contract to 4/30/2014.



