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OBJECTIVES: To update the chemical application rate guidelines developed in FHWA TE 28 project and NCHRP Report 526 study to reflect present day challenges and the growing complexity of chemicals used in winter maintenance operations.
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	ANNUAL BUDGET: $54,772.00
	PROJECT EXPENDITURES TO DATE: $10,350.00

	WORK COMPLETED: 

Search of Database
· Searches were conduct using five databases 

· Identified and obtained 12 documents

Contact Manufacturers

· Identified 30 manufacturers/vendors of snow and ice control chemicals
· Developed survey questionnaire for e-mailing/interviewing technical representative of each chemical manufacturer/vendor
· Revised questionnaire in consultation with Clear Roads Subcommittee
· Survey questionnaire covered areas of:
· General information
· Laboratory performance data

· Field performance data

· Quality assurance 

· Made initial and follow-up telephone contacts with manufacturers/vendors

· Survey questionnaire was e-mailed to all manufacturers/vendors willing to participate in study

· Questionnaire responses started to be returned slowly

Expert Interviews

· Identified 37 North American highway agencies to contact relative to chemicals used and snow and ice control operations conducted

· Of the 37 agencies:

· 23 are Clear Roads member states

· 5 are city, county, throughway authority

· 7 are Canadian Provinces

· 2 are Canadian cities

· Developed survey questionnaire for e-mailing/interviewing principle snow and ice control contact in each agency

· Revised questionnaire in consultation with Clear Roads Subcommittee

· Survey questionnaire covered areas of :

· Liquid snow and ice control chemicals

· Solid snow and ice control chemicals

· Levels of service considerations

· Made initial and follow-up telephone contact with each agency

· Survey questionnaire was e-mail to all 37 highway agencies

· Questionnaire responses started to be returned slowly


	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 

· Develop computerized summary of survey responses from manufacturers/vendors of snow and ice control chemicals

· Develop computerized summary of survey responses from highway agencies

· Participate in a teleconference with the subcommittee when about 30% of responses are completed

· Complete Task 1 work and submit a summary of findings

· Participate in a teleconference with the subcommittee at the completion of Task1

· Start to work on Task 2 – Update Guidelines

	STATUS AND COMPLETION DATE: The project is running slightly behind schedule because of the slow response to the manufacturers/vendors and highway agency questionnaires. Repeated follow-up e-mails and telephone calls are being made to encourage responses. 

The estimated completion date remains at September 30, 2014.




