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	PROJECT TITLE:  Comparison of Material Distribution Systems for Winter Maintenance – Phase I – Clear Roads Organization

OBJECTIVES: long range goals are listed below from the requirement.
1) Identify as many solid material distribution systems as possible and develop a plan for field testing them. 
2) Systems with pre-wetting capabilities should be included in the study, although equipment for slurries or directly liquid applications is not included in the scope of this project. 
3) Phase I will focus on identifying and cataloging these systems, as well as developing a testing plan. 
4) Phase II would conduct field testing, identify the most effective systems and develop a recommended specification for a material distribution system (not part of this contract).


	PERIOD COVERED:  4/1/2014 – 6/30/2014

	PARTICIPATING AGENCIES:  Clear Roads Organization



	PROJECT MANAGER:  Tom Peters


LEAD AGENCY: Mn/DOT


PRINCIPAL INVESTIGATOR:  
Dr. Gregory E. Thompson

	SP&R PROJECT NO:  Mn/DOT Contract#: 01531
Fed Project#: TPF-5(218)

	PROJECT IS:

           Planning
    X    Research & Development 
          
                    

	ANNUAL BUDGET:  $44,960.00



	PROJECT EXPENDITURES TO DATE:  $44,960.00
Final invoice submitted and awaiting payment


	WORK COMPLETED:  Submitted analysis of survey results.  Submitted catalogue.  Submitted test plan & recommendations.  Submitted final report.  Contract completed 6/30/2014.


	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:    Minor comments, suggestions, and clarifications to Final Report, if needed.


	STATUS AND COMPLETION DATE: Project is on schedule.  There are no quarterly reports due for next period of 7/1/2014 – 9/30/2014.  



