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	WORK COMPLETED: 

Contact Manufacturers

· Identified and sent questionnaires to 31 potential manufacturers/vendors of snow and ice control chemicals.
· Questionnaire response was extremely slow

· Most of the manufacturers/vendors required 4–6 follow-up reminders using telephone and e-mail contacts

· At the end of a three–month survey period:

· Received 14 completed questionnaires

· Dropped 7 companies from further consideration because of the nature of their businesses

· Dropped 7 additional companies because they are producers of non-corrosion inhibited NaCl (PNS Category 8 chemical)

· Obtained sufficient information on products from two producers using their websites

· Developed a computerized summary of survey responses from producers/vendors of snow and ice control chemicals
Expert Interviews

· Survey questionnaire response from many of the highway agencies was extremely slow

· Most highway agencies required multiple follow-up reminders using telephone and e-mail contacts

· At the end of a three-month survey period:

· Received 19 completed questionnaires from 23 state DOTs contacted

· Received six completed questionnaires from seven Canadian Providences contacted

· Received six completed questionnaires from seven local highway agencies contacted

· Developed an extensive computerized summary of the survey responses from the 31 highway agencies

Task 1 Summary Report

· A brief report was written that summarizes the results of the search of databases, the information gathered from the various manufacturers of snow and ice control chemicals, and the results from the interviews of experts

· The Task 1 Summary Report will be submitted to Clear Roads the first full week of October thus completing the Task 1 work



	SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 

· Start to work on Task 2 – Update Guidelines

· Participate in a teleconference with the subcommittee to discuss the findings of the Task 1 activities.

	STATUS AND COMPLETION DATE: The project is running about 2 ½ months behind schedule because of the slower than expected responses to the manufacturers/vendors and highway agency questionnaires. It is anticipated that this schedule delay will be made-up as we work on Tasks 2 and 3. 

The estimated completion date remains at September 30, 2014.




