

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: Salt Management Training for Non-DOT Users

OBJECTIVES: Create training platform for homeowners, businesses and contractors on low salt practices.

PERIOD COVERED: October 1 to December 31, 2025

PARTICIPATING AGENCIES: Minnesota Department of Transportation, Clear Roads Technical Advisory Committee, and the University of Minnesota

PROJECT MANAGER:

Hafiz Munir / Adam Wellner

SP&R PROJECT NO:

MnDOT Contract No.

1036342

PROJECT IS:

☐ Planning

☒ Research & Development

LEAD AGENCY: MnDOT

Federal Project Number:

TPF-5(479)

PRINCIPAL INVESTIGATOR: Andrew

Wrucke, PE – University of Minnesota

ANNUAL BUDGET: \$99,837 (Total project)

PROJECT EXPENDITURES TO DATE: \$ 5,197.00

WORK COMPLETED:

- Completed Survey (Task 3)
- Draft Module development (Task 4.1)

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Draft Module submittal and review (Task 4.1)
- Full Module development (Task 4.2)
- Website development (Task 5)

STATUS AND COMPLETION DATE: Currently on budget. Amendment 1 was completed in Q4 for a 6-month no-cost extension. Draft module and website to be reviewed by TAC in Q1 2026. Completion date November 30, 2026.