

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: Salt Management Training for Non-DOT Users

OBJECTIVES: Create training platform for homeowners, businesses and contractors on low salt practices.

PERIOD COVERED: April 1 to June 30, 2026

PARTICIPATING AGENCIES: Minnesota Department of Transportation, Clear Roads Technical Advisory Committee, and the University of Minnesota

PROJECT MANAGER:
Hafiz Munir / Adam Wellner

LEAD AGENCY: MnDOT

PRINCIPAL INVESTIGATOR: Andrew
Wrucke, PE – University of Minnesota

SP&R PROJECT NO:
MnDOT Contract No.
1036342

Federal Project Number:
TPF-5(479)

PROJECT IS:

☐ Planning
☒ Research & Development

ANNUAL BUDGET: \$99,837 (Total
project)

PROJECT EXPENDITURES TO DATE: \$ 30,494.00

WORK COMPLETED:

- Draft Module Development and Review (Task 4.1)

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Complete and review Homeowners Track (Task 4.2)
- Complete Contractors and Property Managers Tracks (Task 4.2)
- Website Development (Task 5)

STATUS AND COMPLETION DATE: Currently on budget. Amendment 1 was completed in Q4 2025, a 6 month no-cost extension. Homeowner Track was completed in April. Contractors and Property Managers sections are to be completed this summer. Full project completion date November 30, 2026.