

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: *Toxicity Standards for the Qualified Products List*

OBJECTIVES: The goal of this project is to evaluate the need to continue requiring toxicity information and to determine if a toxicity threshold can and should be implemented for deicing products considered for inclusion on the QPL.

PERIOD COVERED: April 1 – June 30, 2025

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee, and the Western Transportation Institute at Montana State University

PROJECT MANAGER:
Hafiz Munir / Tom Peters

LEAD AGENCY: MnDOT

PRINCIPAL INVESTIGATOR:
Laura Fay, WTI, MSU

SP&R PROJECT NO:
MnDOT Contract No.
1057599

Federal Project Number:
TPF-5(479)

PROJECT IS:

____ Planning
 X Research & Development

ANNUAL BUDGET: \$ 114,995

PROJECT EXPENDITURES TO DATE: \$ 10,401.09

WORK COMPLETED:

- Project start date April 14, 2025
- Kick off meeting was held May 6, 2025, and meeting notes and slide deck were provided May 6, 2025.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Submit Task 2 Literature Review
- Schedule a meeting to review the Task 2 deliverable

STATUS AND COMPLETION DATE:

- Nothing to report at this time.