

**State Planning and Research Program  
Quarterly Report**

**PROJECT TITLE:** *Salt Management Training for Non-DOT Users*

**OBJECTIVES:** Create a training platform for homeowners, businesses and contractors on low salt practices.

**PERIOD COVERED:** April 1 to June 30, 2025

**PARTICIPATING AGENCIES:** Minnesota Department of Transportation, Clear Roads Technical Advisory Committee, and the University of Minnesota.

**PROJECT MANAGER:**

Hafiz Munir / Tom Peters

**SP&R PROJECT NO:**

MnDOT Contract No.  
1036342

**PROJECT IS:**

☐ Planning  
☒ Research & Development

**LEAD AGENCY:** MnDOT

Federal Project Number:  
TPF-5(479)

**PRINCIPAL INVESTIGATOR:** Andrew  
Wrucke, PE – University of Minnesota

**ANNUAL BUDGET:** \$ 99,837 (Total  
project)

**PROJECT EXPENDITURES TO DATE:** \$ 2,314.03

**WORK COMPLETED:**

- Submitted literature review for TAC review (Task 2)
- Submitted draft survey questions for TAC review (Task 3)

**SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:**

- Distribution of survey (Task 3), Compilation of survey data
- Draft module submittal (Task 4a)

**STATUS AND COMPLETION DATE:** Currently on-time and budget. Expenditures so far for staff time and small cost to reserve website URL. Completion date May 29, 2026 (15 months).