

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: *Training Video for the Implementation of Liquid-Only Plow Routes*

OBJECTIVES: provide literature search, online survey, create an updated quick reference guide, two videos (one a 15-20 minute training video, the other a 4-5 minute summary/benefits video), final report, and webinar.

PERIOD COVERED: 1/6/2017 – 3/31/2017

PARTICIPATING AGENCIES: Minnesota Department of Transportation and the Clear Roads Technical Advisory Committee

PROJECT MANAGER:
Debra Fick/ Tom Peters

SP&R PROJECT NO:
MnDOT No. 1026088

PROJECT IS:

LEAD AGENCY: Mn/DOT

Federal No. TPF-5(218)

____ Planning
 X Research & Development

PRINCIPAL INVESTIGATOR:
Marc Briese

TOTAL BUDGET:
\$71,160.81

PROJECT EXPENDITURES TO DATE (thru 3/31/2017):
\$8,816.23

WORK COMPLETED:

- 1.0 Literature Search
- 2.0 Survey of Practice (partial)
- 10.0 High Resolution Action Footage (partial)

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- 2.0 Survey of Practice (complete)
- 3.0 Clear Roads Quick Reference Guide (complete)
- 4.0 Video Script Concept and Filming Plan (complete)
- 5.0 Shot and Collect Footage (partial)
- 10.0 High Resolution Action Footage (complete)

STATUS AND COMPLETION DATE: The project is on schedule and expected to be complete by April 30, 2018.