

**State Planning and Research Program
Quarterly Report**

PROJECT TITLE: *Training Module Development for Evaluation of Storm Severity Index and Winter Severity Index Variables*

OBJECTIVES: Develop interactive and self-paced training modules to disseminate data from a report produced from a previous project: CR18-03 Evaluation of Storm Severity Index (SSI) and Winter Severity Index (WSI) Variables.

PERIOD COVERED: January 1 to March 31, 2024

PARTICIPATING AGENCIES: Minnesota Department of Transportation, Clear Roads Technical Advisory Committee, and Focus EduSolutions.

PROJECT MANAGER:

Hafiz Munir / Tom Peters

SP&R PROJECT NO:

MnDOT Contract No.
1047788

PROJECT IS:

 Planning
 X Research & Development

LEAD AGENCY: MnDOT

PRINCIPAL INVESTIGATOR:

Randeep, Focus EduSolutionsInc.

Federal Project Number:
TPF-5(353)

PROJECT BUDGET: \$31, 585.00

PROJECT EXPENDITURES TO DATE: \$ 9,776

WORK COMPLETED:

Received an order to stop work on January 31, 2024.

SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:

- Delivery of PowerPoint Presentation
- Delivery of Webinar
- Completion of Project Report

STATUS AND COMPLETION DATE:

An amendment was not executed before the contract expired, therefore work stopped as of January 31, 2024. The research team is awaiting execution of an amendment before they continue with work. The task schedule below will be updated based on the new contract amendment.